NWS CHANGE FORM 1. DATE SUBMITTED
PART A 328/00

Thisformisin threeparts. Submittersmust complete unshaded blocksin Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If thereisno specific required change date, enter 60 days from date submitted. Addressquestionsto NWS Change M anagement at
(301) 713-1373. Submit changerequeststo the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING
Name: Ward Seguin Name:  David Hems NUMBER

APO Routing Code: W/APO1 Routing Code: W/OM22
Phone: 301-713-0462, x116

6. SYSTEMSAFFECTED BY CHANGE 7.WSH TRACKING NUMBER
DATA PRODUCTS (Complete Data Products Supplement)
NWS 570

[] Asos [X awips ] crs [C] NEXRAD [C] OTHER (specify) I

8. TITLE OF CHANGE

AWIPS Software Version 4.2.X Patch for Eta 60 Hour Grids

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

] HARDWARE SOFTWARE [C]DOCUMENTATION ONLY All CONUS and Alaska Region Sites

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SY STEM (Include problem report reference numbers.)

Requirement: Givefield siteswith AWIPS 4.2.6 software access to the Eta 60 hour grids scheduled to be released on March 29, 2000 prior to AWIPS 4.3.1.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

For those sites needing immediate access to the Eta 60 hour grids, create a script that will replace existing Eta CDL files with ones supporting the additional Eta
time steps through 60 hours. Script and instal instructions would be placed on the NOAA1 server for sitesto FTP and install no their data servers (dsl).

SST would act as technical advisorsto the field and NCF concerning this patch.

DRG RC 2453 for additional Etatime steps on 1/4/00, URL: http://www.nws.noaa.gov/0so/0sol/0s011/0s0112/drg/drgitem/2454doc.wpd

13. ALTERNATE SOLUTIONS

None.

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE
April 5, 2000 Date allows sufficient stability testing on NHOW testbed after the March 29, 2000 expanded grid distribution.

CCB/PMC/CMB DECI SION

16. DECISON AUTHORITY LEVEL
CCB LEVEL ONLY ] PMC or N\WS CMB DECISION REQUIRED

17.CCB LEVEL DECISION SIGNATURE

RECOMMEND APPROVAL

]
] APPROVED
]

DATE SIGNED
] DisaPPROVED

FOR USE ONLY WHEN PMC or NWSCMB DECISION REQUIRED

18.PMC OR NWSCMB DECISION SIGNATURE
] APPROVED

[C] DISAPPROVED DATE SIGNED
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1. ORIGINATOR TRACKING NUMBER

NWS CHANGE FORM
PART B
All RC/ECP submissions must also addressthefollowing information. Indicateif any areasare unknown or do not apply. 2.WSH TRACKING NUMBER
State why information is unknown and when it will be available. Attach extra pagesif necessary, referencing each NWS 570
applicable subject.
FUNDING INFORMATION
Estimate costs and indicate known sour ces of funding. (Includetravel time, installation time, administrative time, and 3. SOURCE OF 4. TOTAL COST
softwar e development time when applicable) FUNDING s
5. DEVELOPMENT COSTS (Estimate devel opment costs) AMOUNT
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) AMOUNT
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) AMOUNT
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) AMOUNT
9A. LIFE CYCLE SUPPORT COST S (L ess communications service/circuits) AMOUNT

SUPPORTING INFORMATION AND SCHEDULES
Provide detailed information needed to implement thereguested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta Test,
and OT&E)
a. Develop test install procedures and script: March 27-28, 2000.

b. Testinstall procedures and system stability test on NHOW: March 29-April 3, 2000.

11. PRODUCTION STATUS/SCHEDULE (Mgjor milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
None

12. IMPLEMENTATION/RETROFIT SCHEDULE
a. Make available patch field by placing script on NOAAL: April 4, 2000

13. FACILITY INFORMATION (Attach facility drawings/plans.)
None

14. COMMUNICATIONS INSTALLED (Type required, who will order, and associated
hardware required; attach Part B, Page 2, if needed.)
None.

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
None

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)

17. COORDINATION OF CHANGE WITH OTHER CHANGES
None

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
See Install script.

19. STAFF RESOURCE IMPACTS (Skills and workload impact on maintainers,
operators, and managers.)

20. LOGISTICSIMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
None.

21. OPERATIONAL IMPACTS (Include continuity and back up needs and
plans.)
None above what has been spec’d out in AWIPS 4.3.1

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

1. FSL develop install script (completed)
2. OM/SST develop and test install procedures (in progress)
3. Regional and Field Site Focal Pointsinstall script (April 4, 2000)
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1. ORIGINATOR TRACKING NUMBER

NWS CHANGE FORM
PART B-PHYSCAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

Thisinformation is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical itemsto be replaced and specify 2. WSH TRACKING NUMBER
any changesin related documentation. (Submitters should complete thisinformation, if known. WSH will assist.) NWS 570

3.ITEM NAME, CIRCUIT | 4 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 7.DOCTYPE | 8 SUPERSEDED 9. SUPERSEDING
TYPE, SOFTWARE REMOVE NUMBER OR NEW DOCUMENT DOCUMENT
VERSION, OR SITE REPLACE | A.PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION A. IDENTIFIER : A. IDENTIFIER
LOCATION MODIFY CONFIGURATION COMMENTS

Install N/A
AWIPS Software Modify AWIPS4.2.6 Procedures

Install N/A
Script
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NWS CHANGE FORM
PART C

RACKING NUMBER

WSH isresponsible for Part C, but submitters may complete sections that would help clarify the change requirement or the

necessary implementation actions.

NWS 570

2. WSH TRACKING NUMBER

3.CCB COST EVALUATION

NWSCOST $ FAA COST $ DOD COST $ OTHER AGENCY COST $

(SPECIFY)

TOTAL COST $

4. IMPLEMENTATION DOCUMENTSREQUIRED

] Engineering Modification Note |:| Software Release Notes

[] other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional documentation

required, and status reporting instructions.) Include documentation, datainput, notification vehicle, or specific action step required to verify completion of the

implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Develop install procedures and script. 29 MAR 00 FSL Install Script
B. Test on NHOW
- validate CDL file changes 29 MAR-3APR OM/SST Inspection
- validate purge parameters 29 MAR-3APR
- vaidate install procedures 29 MAR-3APR
C. Develop Modification Note 4 APR 00
D. Release Mod. Note/ install procedures pending CCB “Fast Track” Approval 3APR0O0 SST SST/Regional AWIPS
Focal Point Email
E. Coordinate with NCF Staff on patch impact (disk utilization increases expected to be 6 APR 00 SST Email
+300mb or about a 6% increase on the /data/fxa partition)
F. Ensure the change is reported to the Weather Service Headquarters (WSH) Finke, W/CR41x4
through the Engineering Management Reporting System (EMRS) according to the Machado, W/ER41x4
instructions in the Engineering Handbook number 4, part2. Record this RC number Garcia, W/SR41x4
(NWS 554) in Block 17a of the EMRS report. Fahy, W/WR411
Peters, W/AR41

G. Ensure the appropriate WSH management information systems and configuration
management data bases are updated to reflect these changes

Michelle deTomasso
(W/0S0113)
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